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1. Prototype Technical Development

1.1: Extend the Il Prototype to a realtime interactive system

1.2: Add batch processing to the realtime Il Prototype

1.3: Ongoing maintenance & enhancements

2. Basic Research & Development

2.1 MetaMap Indexing (MMI)

2.1.1: Incorporate MetaMap'’s new tokenization regime _

2.1.2: Update MetaMap’s data files to the 2000 UMLS KSs

Relies on UMLS KS

2.1.3: Apply the results of WSD research to MetaMap

Relies on 2.5.1 & 2.5.

2.2 Semantic Proximity

2.2.1: Update the Restrict to MeSH algorithm for 2000 datg

2.2.2: Check the consequences of the 2000 update

221

2.2.3: Improve the Restrict to MeSH algorithm

2.2.4: Develop an alternate Restrict to MeSH algorithm

2.3 JD Indexing

2.3.1: Basic JD Indexing Research

2.3.2: Study the Effect of JD Indexing on MEDLINE Retriey

2.3.3: Build a Web Interface for JD Indexing
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2.4 PubMed Related Citations

2.4.1: Basic PubMed Related Documents Research

2.4.2: Machine Learning Research

Relies on 2.4.1

2.5 Word Sense Disambiguation (WSD)

2.5.1: Apply JD Indexing to WSD

2.5.2: Explore Memory-Based Learning Approaches to WSD

2.5.3: Create web-based interface for evaluating ambiguitie

2.5.4: Process WSD test set data files through SKR

2.5.5: Create WSD Test Collection

Reli
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3. Evaluation

3.1 Data Acquisition

3.1.1: Construct MED97-99 set of MEDLINE citations

Completed

3.2 IR Evaluation

3.2.1: Evaluation of MeSH term assignment by auto metho

3.3 User-Centered Evaluation

3.3.1: Develop a plan for user-centered evaluation

3.3.2: Develop a semi-auto indexing system for conducting

eval

Relies on 3.3.1
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4. Prototype Enhancements

4.1 Full Text Processing

4.1.1: Perform initial explorations of indexing full articles

4.1.2: Modify 1l systems to account for full text processing Relies on 4.1.1 completior]
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